Informational Notes
BOARD OF WATER COMMISSIONERS and BOARD OF SELECTMEN
Monday, January 25, 2016   5:00PM

General Information Session

Location: Earle Mountain Room
Present: Wallace Adams 
NO QUORUM AS NOT REQUIRED FOR THE BOARD TO ATTEND – This is just informational notes.
______________________________________________________________________________

Jacqui Beebe opened the Informational Session at 5:00PM noting that it was not a formal meeting.  Ms. Beebe introduced Mark White and Ryan Trahan, Environmental Partners and they provided a presentation concerning the Water Project.
Route 6 Easements
Mark White, Environmental Partners, presented and provided the following points:
· The Phase 1 map was reviewed and identified the area of Contract 7
· The private roads in Contract 7 of Phase 1 were listed

· These private roads are part of subdivisions that have other private roads and therefore, the Order of Takings will be for all private roads in the subdivisions affected by Contract 7

· While the Order of Taking will be completed, the work on private roads outside of Phase 1 may not be done until Phase 2 of the project

· Contact 7 is North and West of Route 6

· Easements needed to install and maintain water pipes and connections
· Easement – Permission to access property owned by another – Legal title is retained by the property owner
Ryan Trahan, Environmental Partners presented information regarding the process to place water main pipes on the private roads and showed photo examples of the various components of the water main system and the equipment to install it.  Some points made were:
· Directional Drilling is a clean and cost effective way to lay waters mains across and under roads in areas that are difficult to lay the mains in the direction of the road
· Trench is 5 feet down and 4 feet wide – the shallowest level down for this area will be 4.5 feet
· As the trench is dug and the pipe laid, the trench is backfilled almost simultaneously by the loader so a very short duration of time when the trench is open
· Generally, only 50’ of open trench will be there at a time
· Paving for those roads or sections that are paved, will be done once a week, usually on Friday

· Valve box covers, Bonnet, will be the only thing that will be seen once the trench is closed
· The Bonnet is opened or closed with a special key/wrench

· Corporation Stop is what is drilled into the water main that will bring water to homes and includes a 1 foot piece of pipe at the end for connection to home water pipes 
· Curb Stop or Curb Valve will be at every property which will allow the property to be connected to the water main and can be used to start or stop water from going to the property.  A tracer wire is attached to it to allow it to be located when needed.

· 1’ of piping will be left at every curb stop to allow ease to hook up to the properties water pipes

· Environmental Partners will conduct a walk through at homeowner’s property to identify specifics such as sheds, wells, septic systems, plantings, etc.  Please call Environmental Partners Group at the number in the letter you received to schedule that site review.
The meeting then opened up to questions from anyone in attendance.  Questions and answers were as follows:

· When will the construction be on Whelply Road

· Notification will be provided 48 hours before the work will begin on any road.  Do not have a specific date for Whelply at this time, but believes it will be in 2016.

· Check out the Water Project website as it is updated weekly with the schedule of roads to be worked on in the coming week

· How will you get into Whelply Road

· Most likely by directional drilling

· Once done, when will water be turned on

· Spring of 2017

· Will you have of list of contractors that can be used to hook up properties

· Yes

· The contractors will typically go to the existing well to hook up but you most likely will need to add a high pressure pipe

· Can I use my current well for lawn watering

· DEP will be determining that regulation

· Do we have to hook up to Municipal Water

· Not unless required by DEP

· The current pavement of roads that have had the water mains installed – will they be left as is

· Yes

· How as the placement of hydrants determined
· The previous Fire Chief worked with Environmental Partners to determine placement
· As the water mains are laid, some adjustments are being made based on what is underground and requests from property owners

· How can we see where the hydrant and curb stops will be on our property
· The areas will be staked 48 hours prior to the work beginning in an area
· You can call the Water Project Hot Line to set up a time to review your property with Environmental Partners

· Is hook up to the system the responsibility of the property owner
· Yes
Jacqui Beebe advised that for those people who could not attend the meeting or anyone who has additional questions, please call or email the Public Water Project at the following contact addresses:
easthamwater@envpartners.com
617-657-0279

Adjournment

Thank you for coming.  The meeting adjourned at 5:31PM
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