
EXHIBIT M: Estimated Project Schedule
Eastham Water System 

Water Management Act Permitting
DEP, MEPA EIR, CCC DRI

Design 
1 Storage Tank at District G
2 Wellfields (District G, NRHS, District H)
3 Distribution System - LF Study Area, Transmission Mains
4
5
6
7

 
Permitting

DEP Reviews 
1 Storage Tank
2 Wellfields
3 Distribution System - LF Study Area, Transmission Mains
4
5
6
7

Conservation Commission
Mass Dept of Transportation Rt 6 North   Rt 6 South

Bidding 
1 Storage Tank at District G Tank

2 Wellfields (District G, NRHS)   

3 Distribution System - LF Study Area, Transmission Mains
4  

5  

6
7

 
Construction  

1 Storage Tank at District G
2 Wellfields (District G, NRHS)

3 Distribution System - LF Study Area, Transmission Mains
4  

5 Rt 6 North

6
7

2016
Jan Feb March April May JuneOct Nov DecJuly Jan Feb March April May SeptAug Sept Oct Nov Dec June July AugDec

2014
JuneSept JanNov MayProject Task AprilJune July Aug March 

2015
Oct Feb

Distribution - West of Rt 6, Transmission Mains

Distribution - LF Study Area, Side Streets
Distribution - Rt 6 North
Distribution - Rt 6 South
Distribution - West of Rt 6, Transmission Mains

Distribution - LF Study Area, Side Streets
Distribution - Rt 6 North

Distribution - LF Study Area, Side Streets
Distribution - Rt 6 North
Distribution - Rt 6 South
Distribution - West of Rt 6, Transmission Mains

2017

Distribution - Rt 6 South
Distribution - West of Rt 6, Transmission Mains

Distribution - LF Study Area, Side Streets
Distribution - Rt 6 North
Distribution - Rt 6 South


