


TRI-TOWN FACILITY CLOSURE AND FUNDING REQUIREMENTS  
February 9, 2016 

 
1. Board of Managers voted on January 21, 2016 for the following: 

o To cease operations on October 31, 2016, depending on ability to maintain necessary staffing and facility operations. 
o To recommend that employees receive a retention payment, equal to 3-month salary, if they agree to stay on the job through the 

decommissioning of the facility.  
 

2. Based on the AECOM memoranda dated February 3, 2016, the following is an updated summary of the estimated closure, decommissioning 
and demolition design/permitting costs for the annual town meetings in May 2016, using 3 closure date scenarios for the facility. 

         
 Description        April 1   June 1    Sept. 1 
Employee 3-month Retention       $75,000  $60,000  $0 
Employee Buyouts        $66,000   $66,000   $66,000 
Decommissioning Costs:        $80,000   $80,000   $80,000 
 Special one-time costs during closure     $85,000  $85,000  $85,000 
 Utility and Maintenance      $45,000  $45,000  $45,000  
 AECOM Oversight       $40,000  $40,000  $40,000 
 Labor (All In-House)       $75,000  $60,000  - 
 Labor (1 contract operator)      -   $39,000  - 
 Labor (All contract operators)      -   -   $210,000 
Demolition permitting, design & bidding      $130,000  $130,000  $130,000 
Post Closure Costs  
 Employee & Retiree Related       $85,000   $85,000   $85,000 
 Facility Security, Utilities, Insurance, etc.    $75,000   $75,000   $75,000 
Less cash on hand (as of 1/11/16)      ($265,000)  ($265,000)  ($265,000) 
 Sub-total        $491,000  $500,000  $551,000 

 +25% Contingency        $123,000  $125,000  $138,000 

 Total         $614,000  $625,000  $689,000 

 1/3 Cost Each Town        $205,000  $209,000  $230,000  



Estimated Tri-Town Employee Related Costs
(Based on a June 1, 2016 Facility Closure)

Employee Buyouts
Item Description Amount Notes
1 Vacation Buyback $52,000 Current liability - all employees 
2 Sick Leave Buyback $14,000 Current liability - all employees 

Total $66,000 One-time costs

Post Closure Costs
Item Description Amount Notes 
1 Unemployment $39,000 Max @ $300 x 5 x 26 weeks 
2 Health Insurance $46,000 50% share of premium x 5retirees
3 Retirement  Assessment $0 Residual cost absorbed by BCRS

Total $85,000 First year costs

FY16 Budgeted Expenses
Item Description Amount Notes
1 Base Payroll $400,894
2 Health Ins. District Share $68,985 5 employees & 2 retirees 
3 Barnstable County Retire. Assess. $78,594 Active employees only

Item                        Personnel Bylaw Provisions Notes
1 Vacation Leave 25 days per year after 15 years, unused is payable in full upon separation
2 Sick Leave 1 day per month up to 180 days, payable at 10% of 150 days upon retirement
3                                    Health Insurance District share of premium is 75% for employees and 50% for retirees

Date: February 9, 2016
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Memorandum 

 

1. Background 

a. A component of the Water Quality and Planning effort currently on-going with the Town of 
Orleans includes evaluating Transition options for the existing Tri-Town Septage Treatment 
Facility (“facility”). 

b. Task 2.c was originally intended to better define the design and specification requirements 
associated with the complete demolition of the facility.  Town representatives have requested that 
this Task be expanded to include the evaluation of “mothballing” portions of the facility that are 
likely to have future value for a conventional WWTF, the possibility of transitioning the existing 
facility to a septage transfer station, and options for maintaining operation of the facility in the 
event of the loss of facility staff. 

2. Introduction 

a. AECOM has previously submitted Technical Memoranda on the costs associated with keeping 
the facility operational through December 2021; the construction costs to decommission and 
demolish the facility at the end of the current permit cycle in December 2016; and the costs of 
partial mothballing and/or conversion to a septage receiving facility.  Recent discussions with 
Orleans officials indicate that the three towns that make up the District have not approved the 
funding necessary to keep the facility operational.  Additionally, converting the facility to a 
septage transfer station does not appear to be financially sustainable.  It is therefore likely that 
the facility will be either completely demolished, or partially demolished and mothballed prior to 
the end of December 2016.  Retention of facility staff to keep the facility operational through the 
October 2016 and to decommission it prior to the end of year has been identified as a concern. 

 

To John Kelly, Town Administrator 
George Meservey, Director of Planning & Community Development 
Michael Domenica, PE, Program Manager 

CC Betsy Shreve, AICP, AECOM Project Director 
Jeff Reade, AECOM WW Treatment, Reuse and Biosolids Task Lead 

Subject Town of Orleans, MA 
Water Quality and Wastewater Planning 
Task Number 2 – Tri-Town Transition Requirements 
Deliverable 2.c.4 – Final Technical Memorandum on the Design for Demolition of 
the Facility – Temporary Staffing Options 

Project Number 60476644 
From Thomas Parece, P.E., AECOM Project Manager 
Date 02/03/16 
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Discussions with facility staff have confirmed AECOM’s assessment that the facility is minimally 
staffed as is, and the loss of even one operator would make continued operation unsustainable.  
There are currently just three staff capable of operating and maintaining the facility, including the 
facility superintendent.  In light of the impending shut-down of the facility, it is not unreasonable to 
expect that at least some of the staff will begin looking for other employment opportunities or 
consider retirement.  As a result, AECOM has been asked to evaluate possible staffing scenarios. 

While it is impossible to predict with any accuracy if/when supplemental staffing will be required, 
two possible scenarios were explored to bracket the range of options. 

3. Description and Discussion of Options 

a. Scenario 1:  This scenario assumes that the facility superintendent and at least one of the other 
operators remain with the facility.  In this scenario, a licensed (grade 3-M) operator would be 
provided on a temporary basis by a contract operations firm.  Overall management and 
operational responsibility would remain with the District and existing facility superintendent. 

b. Scenario 2:  This scenario is meant to address the possibility that all existing staff move on to 
other employment opportunities or retire.  In this scenario, a contract operations firm would be 
hired to take over complete O&M duties for the District.  It is assumed in this case that the 
following staff would be required: 

 One (1) Facility Superintendent, Grade 5-C or higher; 

 Two (2) Facility O&M Technicians, Grade 3-M or higher; and 

 One (1) Lab Technician that would also assume some administrative functions. 

4. Contract Operations Discussions 

a. Six firms providing wastewater contract O&M services were contacted to determine their interest 
in providing O&M labor under either scenario on a temporary (i.e. – up to 9 month) basis.  The six 
firms contacted and a brief discussion of each are as follows: 

Veolia Water North America: Based in Chicago, IL, Veolia Water North America (“VWNA”) is 
the largest player in the contract O&M services market in North America, operating facilities 
throughout North America.  Locally, they operate the Fall River WWTF. 

United Water:  Based in Paramus, NJ, United Water is a subsidiary of Suez Environnement 
and a large player in the contract O&M services market in North America.  Locally, they 
operate the East Providence WWTF. 

Woodard & Curran:  Based in Portland, ME, Woodard & Curran provide contract O&M 
services at wastewater treatment facilities throughout the northeast and beyond.  Locally, 
they are a sub-contractor to AECOM at the Provincetown WWTF. 

Weston & Sampson:  Based in Peabody, MA, Weston & Sampson also provide O&M 
services throughout the northeast.  Locally they operate the Chatham WWTF and the 
Yarmouth-Dennis Septage Treatment Facility. 

Whitewater, Inc.:  Based in Charlton, MA, Whitewater is a smaller regional firm that provides 
a broad array of contract O&M services.  Locally, they have an office in Sandwich, MA that 
services smaller satellite treatment facilities in southeastern Massachusetts and Cape Cod. 
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Natural Systems Utilities/Applied Water Management: Based in Hillsborough, NJ, Applied 
Water specializes in Design/Build/Operate projects for municipal and commercial client and 
they provide O&M services to a variety of smaller facilities throughout the Northeast.  Locally, 
they have an office in Fall River, MA and they operate the wastewater treatment and reuse 
system at Gillette Stadium in Foxborough, MA. 

b. Summary of Discussions 

The two larger firms, Veolia Water North America and United Water, were both non-responsive.  
This could possibly be the result of them not having an existing presence on Cape Cod, of the 
fact that they are configured to service large, longer term contracts at larger facilities. 

Weston & Sampson responded, but were not able to provide an answer within the time frame 
requested, as compared to a 4 to 8 week period, as to their interest in providing these services, 
and if so, what the cost would be. 

Citing their own difficulties in sourcing/retaining qualified staff at the Provincetown WWTF, 
Woodard & Curran responded in the negative 

Natural Systems Utilities indicated that the most they could provide would be part-time oversight, 
in the order of 10 hours/week. 

The one firm that did express an interest was Whitewater, Inc., however they too were unable to 
provide pricing within the time frame requested. 

5. Contract Operations Estimated Costs 

In view of the limited response from contract O&M firms, AECOM estimated what contract O&M 
services would cost based on the rates for the Provincetown O&M contract.  Provincetown utilizes a 
Grade 5-C superintendent, and when available, grade 3-M or higher licensed O&M technicians.  
Given the difficulty in finding O&M staff for this facility, and for facilities on the lower/outer Cape in 
general, a contingency factor was placed on what would be considered industry standard rates to 
reflect the premium that may be necessary to attract both firms and individuals to the facility for a 
limited 3 to 6 month contract.  An estimate of monthly cost is as shown in Table 1 below. 

Table 1:  Estimated Contract Labor Rates 

Position 

Estimated Bill Rate 

($/hour) 

Grade 5-C Supervisor $105 

Grade 3-M O&M Tech $75 

Lab/Admin $60 
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At these rates, supplementing existing staff (i.e.: Scenario 1) with a Contract O&M Technician 
(Grade 3-M) or higher, would cost in the order of $13,000/month.  In the event that it was 
necessary to provide a full complement of staff to operate the facility (i.e.: Scenario 2), the cost 
would be in the order of $55,000/month. 

A previous report1 prepared for the Town estimated the time required for 
closure/decommissioning to be in the order of 6 weeks.  In discussions with facility staff and 
AECOM’s experience, AECOM believes 12 weeks to be a more conservative and realistic 
estimate.  If the decision were made to begin closure of the facility immediately upon the contract 
operator assuming operational responsibility, and a 3 month closure/decommissioning schedule 
is assumed, then the cost of contract O&M labor to close the facility would in the order of 
$165,000.  AECOM would recommend carrying an additional 25 percent contingency on this 
estimate, which then becomes $210,000. 

6. Summary and Recommendation 

In summary, if existing facility staff simply need to be supplemented by one contract O&M technician 
that would work under the direction of the existing facility superintendent, the O&M labor cost is 
estimated to be in the order of $13,000/month.  If however there is a need to completely replace facility 
staff, then the O&M labor cost would be more in the order of $55,000/month.  If a contract O&M firm 
was brought in to operate the facility for the complete three month closure/decommissioning of the 
facility, the cost would be in the order $210,000, which includes a 25 percent contingency intended to 
cover uncertainty in the cost and duration of the contract. 

AECOM would caution that these estimates are prorated off of contract labor rates at the nearby 
Provincetown WWTF.  AECOM was unable to get any of the six contract O&M firms contacted to 
commit to even budgetary pricing within the time frame requested as compared to a typical 4 to 8 week 
period.  Given difficulties experienced in the past in recruiting/retaining qualified staff in this region, 
there is a significant risk that the procurement process for a contract for a complete replacement team 
from an O&M firm could end up being costly and result in significate time delays. 

To that end, AECOM recommends that the District consider closure decommissioning prior to the fall of 
2016.  One potential option is to issue closure notices and commence decommissioning activities 
immediately upon the resignation of even one of the existing staff.  Discussion with facility management 
indicates that while it would not be possible to continue full operations with the loss of one of the 
operators, it may be possible to carry-out decommission/closure and it’s likely that remaining staff 
would remain until decommissioning is complete.  If additional staff were required, it is likely to be far 
easier to supplement a single O&M position than to replace the entire staff. 

                                                      
1  “Tri-Town Septage Treatment Facility Decommissioning Action Plan”, Stantec Consulting Services, 

October 2013 
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1. Background 

a. A component of the Water Quality and Planning effort currently on-going with the Town of 
Orleans includes evaluating transition options for the existing Tri-Town Septage Treatment 
Facility (“Facility”).  Task 2.c was originally intended to better define the design and specification 
requirements associated with the complete demolition of the facility. 

b. Town representatives have requested that this Task be expanded to include the evaluation of 
“mothballing” portions of the facility that are likely to have future value for a conventional WWTF, 
the possibility of transitioning the existing facility to a septage transfer station, options for 
maintaining operation of the facility in the event of the loss of facility staff, and confirmation of 
previous closure cost estimates prepared for the town. 

2. Introduction 

a. AECOM has previously submitted Technical Memoranda on the costs associated with keeping 
the facility operational through December 2021; the construction costs to decommission and 
demolish the facility at the end of the current permit cycle in December 2016; and the costs of 
partial mothballing and/or conversion to a septage receiving facility.  Recent discussions with 
Orleans officials indicate that the three towns that make up the District have not approved the 
funding necessary to keep the facility operational.  Additionally, converting the facility to a 
septage transfer station does not appear to be financially sustainable.  It is therefore likely that 
the facility will be either completely demolished, or partially demolished and mothballed prior to 
the end of December 2016.  Retention of facility staff to keep the facility operational through the 
October 2016 and to decommission it prior to the end of year has been identified as a concern. 

 

To John Kelly, Town Administrator 
George Meservey, Director of Planning & Community Development 
Michael Domenica, PE, Program Manager 

CC Betsy Shreve, AICP, AECOM Project Director 
Jeff Reade, AECOM WW Treatment, Reuse and Biosolids Task Lead 

Subject Town of Orleans, MA 
Water Quality and Wastewater Planning 
Task Number 2 – Tri-Town Transition Requirements 
Deliverable 2.c.2 – Final Technical Memorandum on the Design for Demolition of 
the Facility – Design for Demolition and Operating Costs During 
Decommissioning 

Project Number 60476644 
From Thomas Parece, P.E., AECOM Project Manager 
Date 02/04/16 
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In order to facilitate funding appropriation from three towns that comprise the District, the Town 
has requested that AECOM confirm or revise as necessary previous estimates1 prepared for the 
Town for permitting assistance, detailed procedures, specifications, and bid documents for the 
demolition of the facility.  In addition, the Town has requested that previous estimates of O&M 
closure costs be confirmed and/or updated. 

3. Description and Discussion of Costs 

a. Item 1 - Cost of Operating Facility During Closure:  The previous report estimated $80,000 in 
costs during the closure/decommissioning of the facility, however exactly what is and is not 
included in this line item is not readily apparent.  AECOM assumes that the intent here is to cover 
“one-time” expenses of operating the facility during the decommissioning period.  The bulk of 
these expenses would involve disposal of residuals that cannot be processed through the normal 
treatment train.  The estimated sum of $80,000 appears to be adequate for one-time expenses.  
Normal operating costs such as utilities and labor would not be covered by the $80,000 estimate, 
which could be relevant in light of the loss of revenue during this period.  Lastly, if 
oversight/technical assistance by AECOM is desired, this would be an additional cost.  In order to 
avoid ambiguity, the estimated costs for operating the facility during decommissioning can be 
itemized as follows. 

 Special, “one-time” costs during closure: $80,000 

 Utility and maintenance2 costs during 3-month closure period: $45,000 

 AECOM oversight (if desired): $40,000 

Again, these costs do not include O&M labor, whether provided by existing or contract O&M staff. 

b. Item 2 - Cost of Permitting, Design, and Bid Phase Engineering Services:  A description of 
AECOM’s proposed scope of work is broken down generally as follows. 

Environmental Permitting 

Because of the potential for protracted approval cycles, permitting should be addressed early 
on in the design process.  Environmental Permitting for this Project may require coordination 
with at least four permitting agencies including the Environmental Protection Agency (EPA), 
National Pollutant Discharge Elimination System (NPDES) stormwater program, the Orleans 
Conservation Commission, the Massachusetts Department of Environmental Protection 
(MassDEP) and the Natural Heritage Endangered Species Program (NHESP). 

The NPDES stormwater program requires projects proposing clearing, grading, and 
excavating activities that disturb one acre or more to obtain coverage under a NPDES permit 
for stormwater discharge. It is expected that the proposed demolition Project will exceed this 
threshold, and thus a NPDES permit would be required prior to Project construction. 

A review of the available online mapping resources provided by the MassGIS Oliver Program 
indicates the Project may be located within the jurisdiction limits of one or more wetland 
resource areas regulated by MassDEP under the Massachusetts Wetlands Protection Act 
(WPA) and the Town Conservation Commission under the Orleans Wetlands Protection 
Bylaw.  To ensure compliance with wetlands protection regulations, consultation will be 
performed with the Town of Orleans Conservation Commission and an onsite biological 
assessment will be performed by a wetland scientist.  If determined the site activity will result 
in disturbances to locations regulated under the WPA and/or the Town of Orleans Wetlands 
Protection Bylaw, the appropriate permits will be obtained prior to the initiation of site activity. 

                                                      
1  “Tri-Town Septage Treatment Facility Decommissioning Action Plan”, Stantec Consulting Services, Oct 2013 
2  It is assumed, that maintenance costs will be minimized to the bare needs of systems needed to run down facility 

septage and residuals inventory. 
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The project site is partially located within a Priority Habitat mapped for state-listed species 
and thus is subject to the jurisdiction of Massachusetts Endangered Species Act (MESA) 
regulations (321 CMR 10.00) as promulgated by the Massachusetts Division of Fisheries and 
Wildlife (Division) and administered by the NHESP.  MESA establishes a regulatory review 
process whereby the NHESP determines if proposed activities may result in “take” to state-
listed species. If it is determined a “take” may occur then the Project may be redesigned or 
conditioned to avoid a “take”.  However, if a “take” cannot be avoided through project 
redesign then the Project requires compliance with performance standards for issuance of a 
Conservation and Management Permit under MESA (321 CMR 10.23) from the NHESP. 

The MESA regulations also identify several exemptions for some types of activities within 
Priority Habitat (321 CMR 10.14).  If the Project can be designed to meet this threshold then 
compliance with the MESA regulations may not be required.  Through consultation with 
NHESP written confirmation will be obtained to determine if the Project meets the conditions 
for exemption under the MESA regulations.  If it is determined the Project is not exempt from 
MESA, then preparation and submittal of a MESA Project Review Checklist to the NHESP 
will likely be necessary. 

To ensure compliance under Section 106 of the National Historic Preservation Act of 1966 
(NHPA), consultation with the Massachusetts Historical Commission (MHC) will be performed 
prior to the initiation of site activity. 

In summary, it is difficult to say with certainty what requirements will be triggered until the 
process has been started, however AECOM has made conservative assumptions regarding 
the level of effort that will be required to fully comply with all environmental permitting 
requirements. 

Hazardous Materials Assessment 

AECOM will perform a comprehensive survey of the structure at the project site for 
compliance with USEPA’s National Emissions Standards for Hazardous Air Pollutants 
(NESHAP) regulations.  The survey will be conducted for the purpose of identifying visible, 
accessible suspect Asbestos Containing Materials (“ACM”) and identify materials that may be 
required to be abated prior to proposed demolition activities.  Identified suspect ACM will be 
sampled.  The onsite inspection work will result in minimal damage to some interior and 
exterior components and hard enclosures.  AECOM will not be responsible for repairing such 
damage, but will attempt to minimize it to the extent possible.  Roofing materials will be 
included in the survey; however AECOM will not be responsible for patching roof cuts.  Again, 
AECOM will attempt to obtain samples from areas that will not result in subsequent damage 
to the facility. 

The facility survey for ACM will generally consist of the following items:  

 Visual observations of friable and non-friable ACM, 

 Physical assessment of suspected friable materials, 

 Bulk sampling, 

 Laboratory analysis; and 

 Written report documenting findings, recommendations and conclusions. 

AECOM anticipates the collection of approximately 85 bulk material samples.  Additional 
sample analysis, if needed, will be billed at an additional cost based on requested laboratory 
turn-around-time.  The samples will be billed at unit rate costs and the Town will not be billed 
for samples not analyzed and/or collected. 
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In addition, AECOM will visually inspect for the presence of regulated materials such as: 
PCB-containing light ballast’s, PCB-containing oils, fluorescent light bulbs, mercury switches, 
and refrigerants.  The survey will only include aboveground investigations. No sampling of 
suspect chemical or PCB-containing materials is included in the Scope of Work pricing for 
this project. 

AECOM will also perform a preliminary Lead-Based Paint (LBP) determination of 
representative interior and exterior painted building components. The lead determination will 
be limited to those areas of the buildings, which are accessible at the time of the survey. 
Samples will be collected from wallboard, concrete wall, metal door frames, etc., to confirm 
the presence of lead. AECOM will collect up to 15 paint chip samples and submit them to a 
certified laboratory for lead in paint analysis. 

Upon completion of site activities, AECOM will prepare a hazardous materials survey report, 
which will include an inventory/quantification of ACMs, LBP and laboratory results, and 
locations of ACMs identified within the building. The report and findings will be used as 
needed in the development of specifications and procedures for the demolition of the 
structure and disposal of the debris piles in accordance with applicable regulations. 
Environmental Site Assessment (ESA) 

The primary purpose of this assessment is to identify, to the extent feasible Recognized 
Environmental Conditions (“RECs”) in connection with the site.  A REC is “the presence or 
likely presence of ANY hazardous substances or petroleum products in, on, or at a property: 
(1) due to release to the environment; (2) under conditions indicative of a release to the 
environment; or (3) under conditions that pose a material threat of a future release to the 
environment.  It does not include de minimis conditions that generally do not present a threat 
to human health or the environment and that generally would not be the subject of an 
enforcement action if brought to the attention of appropriate governmental agencies. 

The following provides a more detailed description of the scope of services: 

 Visual inspection of the site building(s), if present, and grounds to identify potential for on-
site petroleum or hazardous material release(s); 

 Review of readily available state and federal regulatory records related to on-site 
activities and to potential off-site activities to identify sources of petroleum or hazardous 
material contamination to the site.  AECOM’s scope assumes the review of up to 5 
previously prepared reports; 

 Review of readily available historical information to assess for potential on-site and off-
site sources of petroleum or hazardous material contamination to the site; 

 Review of readily available local records related to historical site ownership, usage, and 
development. This includes obtaining information from local environmental authorities to 
identify complaints, violations, citations, inspections, environmental liens, activity and use 
limitations (AULs), or institutional and engineering controls related to the site; 

 Review of readily available documents and other resources for the site and site vicinity to 
evaluate current and historical development and renovation activities; and 

 Preparation of an ESA report.  

It is assumed the site visit will take up to two days, and that a person knowledgeable about 
current and historic operations at the site will be made available to the assessment team.  
Additionally, it is assumed that the assessment is limited to the boundary limits of the existing 
septage treatment facility, and not the entire 26 acre parcel.  It is not anticipated that any 
RECs will be identified, however, should this not be the case, there may be a requirement for 
an expanded ASTM Phase II ESA, which is not included in AECOM’s scope and price. 
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Decommissioning SOP 

AECOM will spend up to two days on site with facility staff to develop a detailed 
decommissioning protocol (i.e. SOP) for the closure of the facility.  The SOP will be 
developed to minimize the requirements for off-site disposal of material, while maintain 
compliance with the facility’s DEP Groundwater Discharge Permit (GWDP).  The deliverable 
will be a clear, easy to follow procedure for facility staff to use during decommissioning.  On-
site technical assistance during decommissioning is not included in this scope, however it is 
offered as a separate line item in Item 1 of this TM. 

Equipment Inventory 

The previous report identified several options for equipment salvage.  AECOM concurs with 
the reports recommendation that the value of salvaged equipment be built into the demolition 
contractors bid price.  In order to provide bidders with a means of estimating this value, 
AECOM will spend up to two days on site as well as additional office time developing an 
itemized list of major process equipment as well as an assessment of its condition for 
inclusion into the bid documents. 

Detailed Demo Plan, Bid Specs, and Bidding Services 

AECOM will prepare technical abatement and demolition specifications for the Site utilizing 
the hazardous materials reports and analytical data collected during the initial phases of the 
project. In general, the specifications will include the following sections: 

Division 1 Specifications – General Requirements 

Section 01 11 00 Summary of Work 
Section 01 14 00 Work Restrictions 
Section 01 26 00 Contract Modifications 
Section 01 27 00 Measurement and Payment 
Section 01 29 00 Payment Procedures 
Section 01 31 00 Project Management and Coordination 
Section 01 32 00 Construction Progress Documentation 
Section 01 33 00 Submittal Procedures 
Section 01 41 00 Regulatory Requirements 
Section 01 41 50 Health and Safety Requirements 
Section 01 50 00 Temporary Facilities and Controls 
Section 01 57 00 Erosion and Sediment Control 
Section 01 58 00 Environmental Monitoring and Controls 
Section 01 77 00 Closeout Procedures 

Division 2 Specifications – Site Work 
Section 02 06 00 Decontamination 
Section 02 11 14 Stockpiling 
Section 02 11 60 Demolition and Earthworks 
Section 02 81 00 Transportation and Disposal 
Section 32 31 13 Restoration 
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AECOM will prepare a bid package and provide a final copy of the bid package to the Town 
in order to solicit competitive bids from qualified contractors.  The bid packages will consist of 
the following: 

 Bid Form; 

 Specifications; 

 Form of Agreement/Contract Terms; and 

 Addenda (as needed). 

AECOM will attend one pre-bid meeting at the Site in the company of one or more 
representatives from the Town to provide technical guidance as needed during the pre-bid. 
Additionally, AECOM will also provide responses to technical questions during the bidding 
process in the form of one addendum, with one round of comprehensive comments and 
questions from prospective construction contractors. 

AECOM will assist the Town in reviewing the bid proposals from the prospective contractors 
for conformance with the bid documents and applicable regulations, tabulate the bids, and 
provide recommendations (in memorandum format) to the Town on the award of the 
demolition contractor.  Our scope is based on one bidding cycle and assumes bids will be 
solicited from a maximum of six (6) contractors, determined by AECOM. All documents will 
be supplied electronically to bidders for reference. 

In summary, this scope for Permitting, Design, and Bid Phase Engineering Services is intended to 
bring the Town through the Bid process.  Engineering services during construction, LSP services, 
and Asbestos Monitoring (if required) are specifically excluded.  AECOM’s fee for these services 
is $130,000 which includes other direct costs, environmental application fees, and contingency. 

4. Summary 

In that there is some ambiguity in the previous report in terms of what is included in the $80,000 cost to 
keep the facility operational during decommissioning; AECOM has itemized line items as follows. 

 Special, “one-time” costs during closure: $80,000 

 Utility and maintenance3 costs during 3-month closure period: $45,000 

 AECOM oversight (if desired): $40,000 

The above estimates do not include the cost of either facility or contract O&M labor during this period, 
which has been addressed under separate cover. 

AECOM can provide Permitting, Design, and Bid Phase Engineering Services at the cost of $130,000, 
which includes permitting fees and contingency.  This assumes that no major environmental concerns 
are identified in either the Hazardous Material or Environmental Site Assessments.  While AECOM 
does not anticipate any such issues arising, it is impossible to assess the impact to the overall design 
process if any environmental issues are identified until such time as the initial assessments have been 
completed. 

                                                      
3  It is assumed, that maintenance costs will be minimized to the bare needs of systems needed to run down facility 

septage and residuals inventory. 


	1. Agenda
	2. Tri-Town Closure & Funding Requirements
	2. Tri-Town Employee Related Costs
	Table 1

	2. AECOM Memo - Temp Staffing Options
	2. AECOM Memo - Demo Design Proposal

